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High-Profile Information Technology Project Status Report 

Department: Natural Resources 

Project Name: WisFIRS Public Lands Timber Sales Financials 

Business Sponsor: Trent Marty 

Date of Report: 10/24/2017 Reporting for Quarter: FY18 Q1 

Project Start Date: 6/15/2017 Planned Implementation Date: 06/15/2018 

Estimated Project Cost: $175,000 Amount Provided Through Master Lease: $0 
 

Project Description – Enter a brief description of the project, including the business case for it and its major 

deliverables. 

Wisconsin Forest Inventory & Reporting System (WisFIRS) Public Lands application is used to manage state, county 

lands and national forest lands.  DNR foresters and county foresters use the system to store data collected in the field 

(recon), plan for and track completed practices (e.g. timber sales), report accomplishments, calculate the financial 

aspects of the program and manage core business functions for public forest management in Wisconsin, serving 

hundreds of DNR staff as well as county foresters.   

 

The Public Lands Timber Sales Financials work (previously referred to as Release 4 of the larger project scope) builds 

onto the existing WisFIRS Public Lands application and will be used by DNR and county forest foresters to enter, 

review and maintain financial aspects of timber sales occuring on state, county and federal forested lands that are 

managed by DNR and county foresters. 

 

Public lands timber sale invoicing was a manual process with the invoice information added directly into the DNR 

Accounts Receivable system by the DNR forester or else mailed on paper to our Finance program to enter into the DNR 

Accounts Receivable system.  With the change from WiSMART to PeopleSoft, DNR foresters now create invoices in 

WisFIRS Public Lands, keying in the amount and the payee.  The current phase of development for the invoicing 

component takes the harvest information from timber sales that will be input into WisFIRS and auto-populate the 

timber sale ledger.  It will show all payment and mill delivery information for the timber sale.  The stumpage will be 

calculated from the harvest information and WisFIRS Public Lands will automatically detect when a balance is due.  

The forester will produce an invoice with the information fully pre-populated from WisFIRS Public Lands as well as 

supporting documentation and print and send the invoice with the push of a button.  Payment notifications from 

PeopleSoft will inform staff of the invoice status. 

 

WisFIRS Public Lands will also need to integrate with invoice payments in PeopleSoft and apply the information to the 

Timber Sale Ledger to ensure we have up-to-date and accurate information in order to successfully manage active 

timber sales.  We are hopeful that we will be able to receive this information from PeopleSoft quickly and accurately to 

provide up to date data to the Foresters for informed decision making. 

 

Finally, timber sale treatments will be marked as completed by the foresters in WisFIRS.  The result will be greatly 

improving forest reconnaissance data and protecting the state's interest by ensuring the timber sale is financially sound, 

the logger is meeting the terms of the timber sale contract and ultimately not put the state into financial jeopardy.  

Automating the invoice process will reduce the 2460 series of Timber Sales financial forms and will reduce keying 

time, keying errors, calculation errors, the need for paper forms and data keying and will provide timber sale payment 

history all in one application. 

Project Funding – Please describe all sources of funding for the project, which should add up to the estimated project 
cost cited above. 

SEG: $175,000  FED: $0 TOTAL: $ 175,000  Including travel, contractors, staff time with fringe. 

Project Status – Determine the status for the Schedule and Budget categories  STATUS COLOR  INDICATORS 
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below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

We are a bit behind in the specification development phase milestone, but it is under 10% of the overall 

schedule, so we are reporting green at this time. 
   

Budget Status    
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Summarize Any Completed Major Tasks or Project Phases: 

WisFIRS Public Lands – Timber Sale Invoicing tasks completed: 

• Project Charter development and and approved 

• Introductory meetings and outline of deliverables and expectations 

• Several meetings to define requirements and begin project specifications 

 

Currently still defining business requirements and specifications. 

 

 

 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

  

 



Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

      

 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 
the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


